

DPD-6189-59

14 September 1959

Dear Sid:

Reference is made to your letter of 15 July 1959, subject: "Contract HF-20-80, Status of Deliveries and Accountability of GFP", transmitting a letter from [] dated 30 June 1959, listing all delivered and undelivered items and GFP under Contract No. HF-20-80 with The Perkin-Elmer Corporation.

25X1

A list of the undelivered items was forwarded to the Contractor by letter dated 28 July 1959, a copy of which is enclosed. A copy of the Contractor's reply dated 1 September 1959 is also enclosed. By reference to the enclosed letters it will be noted that the delivery status of Items 2, 12a, 34, 34a and the outstanding GFP is still in question.

With reference to Item No. 2, there is on file in this office a letter from P&E signed by R.V.K. to George dated 7 November 1956, stating that two (2) Type B Windows were shipped to []. These are the windows in question; however, no record of receipt of this shipment can be found at []. It is felt that in view of the evidence set forth in the Contractor's letter of 7 November 1956 and the fact that adequate controls for documenting receipt and acceptance of completed items had not been established at [] during the early phases of the contract, delivery of the two (2) Type B Windows, outstanding under Item No. 2 can be considered as complete under the contract.

25X1

25X1

25X1

Item 12a - Modification of four (4) sets of test equipment. The Contractor states that two (2) sets were modified under Contract No. HF-20-80, and that the remaining two (2) sets were later modified under Contract No. SC-56-42. The Contractor has offered a credit of \$1,176 to the contract price for non-delivery of the two (2) sets under Contract No. HF-20-80.

Item 34 - Modification of twenty-two (22) Hand Controls for rearward viewing. The Contractor states that eighteen (18) hand controls were modified under Contract No. HF-20-80 and that the remaining four (4) hand controls were later modified under Contract No. SC-56-42. The Contractor has offered a credit of \$1,600 to the contract price for non-delivery of the four (4) hand controls under Contract No. HF-20-80.

SECRET

Item 34a - Modification of twenty-two (22) Hand Controls for Mode 4 Operation. The Contractor states that eighteen (18) hand controls were modified under Contract No. HF-20-80 and the remaining four (4) hand controls were later modified under Contract No. SC-56-42. The Contractor has offered a credit of \$1,200 to the contract price for non-delivery of the four (4) hand controls under Contract No. HF-20-80.

Although discrepancies exist between the records of WRAMA and the Contractor with respect to Items 12a, 34, and 34a, it would appear that upon adjustment of quantities and prices of these items in the manner proposed by the Contractor that these items could be considered complete under Contract No. HF-20-80.

The Contractor has set forth the disposition of the GFF in the 4th and 5th paragraphs of its letter of 1 September 1959.

Please let me have your comments as to whether or not you concur with the foregoing.

Regards,

SECRET
Dan

ATTACHMENTS

DPD-DD/P :pf

Distribution:

- 1 -
- 1 - HF-20-80 (T&P)
- 1 - Chrono, DPD

V

P.S. Received Bella letter of 9 Sept which takes care of Item 12a and the 4 filter units (GFP).

SECRET

25X1

25X1